
May 14, 2009 
Project No. 8128.01.20  

Mr. Dana Bayuk 
Oregon Department of Environmental Quality 
2020 SW 4th Avenue 
Portland, Oregon 
 
Re: Monthly Progress Report – April 2009 
 Siltronic Corporation  
 7200 NW Front Avenue, Portland, OR 
 ECSI #183 

Dear Dana: 

Maul Foster & Alongi, Inc. (MFA) has prepared this progress report (Report) in accordance 
with the requirements of the Order Requiring Remedial Investigation (RI) and Source Control 
Measures (the Order), Oregon Department of Environmental Quality (DEQ) No. VC-NWR-
03-16, issued to Siltronic Corporation (Siltronic) on February 9, 2004. The reporting period 
for this Report is April 1, 2009, through April 30, 2009. The next report is due June 10, 2009. 

The report organization follows that of the previous progress reports.  

ACTIONS TAKEN UNDER THE ORDER SINCE THE PREVIOUS PROGRESS REPORT 

Communications and Submittals 
On April 30, 2009, DEQ provided via email approval of the modification to the Western 
Supplemental EIB Injection Grid.1  

Fieldwork 
EIB injections continued throughout April. Approximately 90 percent of the EHC© 
injections are complete. 

The second round of sampling for the Group 3 PMWs (i.e., located downgradient of Fab 1) 
commenced during the last week of April. 

Monthly water levels were collected on April 15, 2009.  

                                                 
1 As submitted by MFA to DEQ on March 6, 2009. 
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ACTIONS TO BE TAKEN IN THE NEXT TWO MONTHS 

Groundwater elevations will be collected in May. 

Quarterly sampling will resume in May, consistent with DEQ’s recommendations regarding 
the modification to the scope. 

Performance monitoring will continue in May. 

EHC and KB-1 injections are expected to continue through the next two months.  

TEST RESULTS AND DATA RECEIVED SINCE THE PREVIOUS PROGRESS REPORT 

MFA has received analytical results from the angled PMW. Based upon our understanding, 
the volatile organic compound (VOC) data are not representative of site conditions. MFA 
will continue to sample this well until representative results are received. 

MFA is in receipt of the baseline and second round of sampling data. These data will be 
included in the Performance Monitoring Plan (PMP), which is scheduled for submittal 
following receipt of representative data from the angled monitoring well. 

PROBLEMS EXPERIENCED SINCE THE PREVIOUS PROGRESS REPORT 

MFA’s injection contractor has reported lost rods (due to breakage) during angled injections 
under the pipe bridge. MFA and Siltronic are evaluating options for completing these 
injections while minimizing or preventing further equipment loss.  

No other problems were experienced during the reporting period.  

Please call either of us at (971) 544-2139 if you have questions or comments.  

Sincerely, 

Maul Foster & Alongi, Inc. 

 

 

 

James G.D. Peale, RG 
Senior Hydrogeologist 

Ted Wall, PE 
Principal Engineer 
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Attachment: Table 1 
 
cc: Tom McCue, Siltronic Corporation (electronic and hard copy) 

Alan Gladstone, Davis Rothwell Earle and Xochihua (electronic and hard copy) 
Chris Reive, Jordan Schrader Ramis (electronic and hard copy) 

 Jim Anderson, DEQ (electronic) 
 Kristine Koch, EPA (electronic) 
 Sean Sheldrake, EPA Seattle (electronic) 
 Rene Fuentes, EPA Seattle (electronic) 
 Eric Blischke, EPA Portland (electronic) 
 Chip Humphrey, EPA Portland (electronic) 
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Table 1

Groundwater Elevations and Willamette River Stage
January 2009 - April 2009

Siltronic Corporation
Portland, Oregon

From 01/02/2009 thru 04/15/2009 - Inclusive

Date: 05/11/2009

SITE DATE TIME WATER ELEV ELEV.

DEPTH DELTA
MP TO WATER WATER

ELEVATION

(feet) (feet) (feet) (feet)

1/2/2009 13:300.00 -12.39 NA   12.39WR-STAGE
2/27/2009 12:300.00 -6.44 -5.95    6.44WR-STAGE
4/15/2009 11:000.00 -9.19 2.75    9.19WR-STAGE

1/2/2009 16:2933.45 15.76 NA   17.69WS-10-27
2/27/2009 15:2733.45 13.71 2.05   19.74WS-10-27
4/15/2009 13:3233.45 12.83 0.88   20.62WS-10-27

1/2/2009 11:1631.98 19.92 NA   12.06WS-11-125
2/27/2009 10:1131.98 24.36 -4.44    7.62WS-11-125
4/15/2009 8:4731.98 22.67 1.69    9.31WS-11-125

1/2/2009 11:1532.00 19.90 NA   12.10WS-11-161
2/27/2009 10:1032.00 24.37 -4.47    7.63WS-11-161
4/15/2009 8:4632.00 22.65 1.72    9.35WS-11-161

1/2/2009 11:0532.91 20.89 NA   12.02WS-12-125
2/27/2009 10:0132.91 25.24 -4.35    7.67WS-12-125
4/15/2009 8:3632.91 23.61 1.63    9.30WS-12-125

1/2/2009 11:0332.92 20.88 NA   12.04WS-12-161
2/27/2009 10:0032.92 25.24 -4.36    7.68WS-12-161
4/15/2009 8:3432.92 23.60 1.64    9.32WS-12-161

2/27/2009 15:5233.30 24.82 NA    8.48WS-13-105
4/15/2009 13:0733.30 23.22 1.60   10.08WS-13-105

2/27/2009 15:5333.32 24.05 NA    9.27WS-13-69
4/15/2009 13:0933.32 23.43 0.62    9.89WS-13-69

1/2/2009 14:3032.21 19.98 NA   12.23WS-14-125
2/27/2009 11:4332.21 24.92 -4.94    7.29WS-14-125
4/15/2009 10:0132.21 22.73 2.19    9.48WS-14-125

1/2/2009 14:2832.27 20.00 NA   12.27WS-14-161
2/27/2009 11:4132.27 24.95 -4.95    7.32WS-14-161
4/15/2009 9:5932.27 22.76 2.19    9.51WS-14-161

1/2/2009 15:0733.02 20.75 NA   12.27WS-15-140
2/27/2009 12:5433.02 25.44 -4.69    7.58WS-15-140
4/15/2009 10:2433.02 23.25 2.19    9.77WS-15-140

1/2/2009 15:0932.98 21.89 NA   11.09WS-15-85
2/27/2009 12:5632.98 23.94 -2.05    9.04WS-15-85
4/15/2009 10:2632.98 23.74 0.20    9.24WS-15-85

1/2/2009 14:2332.93 20.78 NA   12.15WS-16-125
2/27/2009 12:4832.93 25.69 -4.91    7.24WS-16-125
4/15/2009 10:1832.93 23.47 2.22    9.46WS-16-125

MP - Measuring point.
Elevations relative to MSL (NGVD 29)
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Groundwater Elevations and Willamette River Stage
January 2009 - April 2009

Siltronic Corporation
Portland, Oregon

From 01/02/2009 thru 04/15/2009 - Inclusive

Date: 05/11/2009

SITE DATE TIME WATER ELEV ELEV.

DEPTH DELTA
MP TO WATER WATER

ELEVATION

(feet) (feet) (feet) (feet)

1/2/2009 14:2133.03 20.73 NA   12.30WS-16-161
2/27/2009 12:4733.03 25.60 -4.87    7.43WS-16-161
4/15/2009 10:1633.03 23.37 2.23    9.66WS-16-161

1/2/2009 16:2033.68 20.49 NA   13.19WS-17-52
2/27/2009 15:0633.68 20.08 0.41   13.60WS-17-52
4/15/2009 13:1933.68 19.72 0.36   13.96WS-17-52

1/2/2009 16:1733.78 21.94 NA   11.84WS-17-94
2/27/2009 15:0433.78 25.42 -3.48    8.36WS-17-94
4/15/2009 13:1733.78 23.64 1.78   10.14WS-17-94

1/2/2009 15:5833.98 22.41 NA   11.57WS-18-101
2/27/2009 14:1633.98 24.88 -2.47    9.10WS-18-101
4/15/2009 11:4433.98 24.23 0.65    9.75WS-18-101

1/2/2009 16:0033.93 22.43 NA   11.50WS-18-71
2/27/2009 14:1933.93 24.32 -1.89    9.61WS-18-71
4/15/2009 11:4633.93 23.74 0.58   10.19WS-18-71

1/2/2009 16:0333.79 22.95 NA   10.84WS-19-101
2/27/2009 14:2833.79 25.43 -2.48    8.36WS-19-101

1/2/2009 16:0533.74 22.61 NA   11.13WS-19-71
2/27/2009 14:2333.74 24.21 -1.60    9.53WS-19-71

1/2/2009 11:2032.09 19.81 NA   12.28WS-20-112
2/27/2009 10:1332.09 23.82 -4.01    8.27WS-20-112
4/15/2009 8:5032.09 22.13 1.69    9.96WS-20-112

1/2/2009 13:3834.47 21.46 NA   13.01WS-21-112
2/27/2009 11:0234.47 26.04 -4.58    8.43WS-21-112
4/15/2009 9:2534.47 24.16 1.88   10.31WS-21-112

1/2/2009 13:0033.51 20.37 NA   13.14WS-22-112
2/27/2009 11:0633.51 25.08 -4.71    8.43WS-22-112
4/15/2009 9:2833.51 23.09 1.99   10.42WS-22-112

MP - Measuring point.
Elevations relative to MSL (NGVD 29)
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